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Exhibit R-2, RDT&E Budget Item Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400: Research, Development, Test & Evaluation, Defense-Wide / BA 4:
Advanced Component Development & Prototypes (ACD&P)

R-1 Program Element (Number/Name)
PE 0603884C / Ballistic Missile Defense Sensors

COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

Total Program Element 1,165.906 252.665 278.145 220.876 -   220.876 250.238 267.502 263.758 260.273 Continuing Continuing

MD11: BMDS Radars 1,086.043 242.049 244.332 206.836 -   206.836 226.889 241.306 240.203 237.978 Continuing Continuing

MD41: Homeland Defense
Radar - Hawaii (HDR-H)

-   0.000 21.000 0.000 -   0.000 0.000 0.000 0.000 0.000 0.000 21.000

MC11: Cyber Operations 3.871 1.230 3.636 1.079 -   1.079 7.788 4.368 1.145 1.168 Continuing Continuing

MD40: Program-Wide Support 75.992 9.386 9.177 12.961 -   12.961 15.561 21.828 22.410 21.127 Continuing Continuing

Program MDAP/MAIS Code: 362

Note
FY 2017 MISSILE DEFEAT ENHANCEMENTS REPROGRAMMING (FY17-26 PA): +$19.600M was required to address emergency warfighting requirements in support
of Advanced Discrimination and extended lifespan of the COBRA DANE radar. Additional details are available at a higher classification level.

FY 2018 MISSILE DEFEAT AND DEFENSE ENHANCEMENTS (MDDE) BUDGET AMENDMENT: +$30.800M is required to address emergency warfighting
requirements in support of Advanced Discrimination and extended lifespan of the COBRA DANE radar. Additional details are available at a higher classification level.

Beginning in FY 2019 the Homeland Defense Radar - Hawaii (HDR-H) will be realigned to the Pacific Discriminating Radar Program Element 0604673C, Project MD41,
from Ballistic Missile Defense Sensors Program Element 0603884C, Project MD41.

Beginning in FY 2019 the Budget Project (MD41) title will change from Pacific Radar to Homeland Defense Radar - Hawaii (HDR-H)

A. Mission Description and Budget Item Justification
The Ballistic Missile Defense System (BMDS) network of layered Sensors provides essential situational awareness and fire control data for the command and control of
BMDS weapon systems, such as Ground-based Midcourse Defense (GMD), Aegis Ballistic Missile Defense (BMD), and Terminal High Altitude Area Defense (THAAD).
The suite of remote ground-based sensors provides; early warning, midcourse and terminal ballistic missile defense threat data enabling layered detection and tracking
of ballistic missile targets, providing fire-control quality position, velocity, and discrimination data through Ground-Based Midcourse Defense Fire Control (GFC), or
Command and Control, Battle Management, Communications (C2BMC).

Overlapping coverage of geographically diverse sensors provides improved threat track data, reduces the impact of the loss of any one sensor, and reduces the
potential impact of countermeasures. The extended coverage and accuracy provided by a network of layered sensors increases the defensive footprint and reduces
the number of target engagements required, thereby conserving interceptor inventory and maintaining a high probability of successful engagement. Networked forward-
based sensors enable C2BMC to pair the best sensor coverage with the best available weapon system to provide the most effective defense against ballistic missile
threats.
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This program element includes BMDS threat discrimination improvements, which will enhance BMDS effectiveness against the evolving adversary threat.  The result
will be a BMDS architecture more capable of discriminating and destroying reentry vehicles with a higher degree of confidence, improving Warfighter shot doctrine, and
more efficiently using interceptor inventory.  BMDS threat discrimination improvements are funded from the Enabling (0603890C), Midcourse (0603882C), BMD Sensors
(0603884C), C2BMC (0603896C), and Aegis BMD (0603892C) PEs.

The BMD Sensors Program contributes to regional missile defense through the development, delivery and deployment/redeployment of Army Navy/Transportable Radar
Surveillance and Control (AN/TPY-2) radars for operations or tests. AN/TPY-2 radars can be configured to operate either as a THAAD Fire Unit Radar (terminal mode)
or Forward-Based Radar. These radars are transportable, they add flexibility to respond to geographical changes in threats. Radars provide early warning tracking and
discrimination data through all phases of ballistic missile flight.  Through the BMDS C2BMC and coalition data links, the AN/TPY-2 provides fire control data to enable
remote Standard Missile (SM)-3 engagements by Aegis BMD, and to cue deployed THAAD and U.S. and partner Patriot batteries.

The BMDS sensor network includes; the COBRA DANE Radar at Eareckson Air Station, Alaska, the Upgraded Early Warning Radars (UEWRs) at Beale Air Force Base,
CA; Fylingdales Royal Air Force, United Kingdom, and Thule Air Base in Greenland for defense of the homeland.  The Clear Ultra High Frequency Early Warning Radar
(EWR), at Clear Air Force Station, AK, and the Cape Cod EWR, at Cape Cod Air Force Station, MA, are also being upgraded to include missile defense functionality
against long-range threats in addition to their existing Missile Warning and Space Surveillance missions. Upgrade activities began in CY 2012 and are expected to be
completed in CY 2018. The addition of the Clear UEWR and Cape Cod UEWRs to the BMDS sensor architecture will improve BMDS sensor coverage and provide new
engagement options against long-range missile threats from Northeast Asia and Southwest Asia respectively.

The Homeland Defense Radar - Hawaii (HDR-H) is a new sensor within the BMDS that addresses NORTHCOM and PACOM radar requirements for the defense of
Hawaii. The HDR-H is a long range ballistic missile defense sensor that provides a persistent operational capability for the defense of the Pacific region.  It improves the
discrimination capability to address multiple threats including the no warning strategic challenges of a road mobile ICBM. The radar will leverage development efforts
from other sensor projects to reuse discrimination, low elevation acquisition, and tracking algorithms.  The Pacific Radar final testing, integration and delivery is planned
for FY 2023.

Cyber Operations sustain the Risk Management Framework (RMF) and Controls Validation Testing (CVT) activities, analysis of validation results, risk assessments, and
reviews of Plans of Action and Milestones (POA&Ms) for the Sensors mission system.

This Program Element also investigates concepts and performs systems engineering to address hypersonic threats.

FY 2017 AMENDED BUDGET REQUEST JUSTIFICATION: $+6.400M was required to address emergency warfighting readiness requirements.
+$6.400M Project MD11-BMDS Radar to implement AN/TPY-2 Noise Mitigation.
FY 2017 MISSILE DEFEAT ENHANCEMENTS REPROGRAMMING (FY17-26 PA): +$19.600M was required to address emergency warfighting readiness
requirements. Additional details are available at a higher classification level.
+$19.600M Project MD11 BMDS Radars. This is a base budget requirement.
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+$3.600M is required to support Advanced Discrimination efforts focused on countering the emergent threats to the homeland, forward deployed forces, and allies.
+$16.000M is required to extend the lifespan of the COBRA DANE radar, which provides critical coverages of North Korean threats. Upgrades include critical life
extension redesign and software rehosting to ensure continued operations. This is a base budget requirement.

FY 2018 MISSILE DEFEAT AND DEFENSE ENHANCEMENTS (MDDE) BUDGET AMENDMENT: $30.800M is required to address emergency warfighting readiness
requirements. Additional details are available at a higher classification level.
+$30.800M Project MD11 BMDS Radars. This is a base budget requirement.
+$3.000M is required to improve the BMDS ability to identify lethal and non-lethal objects. This Advanced Discrimination is required to continue to defend the homeland,
deployed forces and regional allies against evolving threats of increasing sophistication.
+$5.000M is required to conduct studies and evaluations in support of a Medium Range Discriminating Radar (MRDR) to address gaps in the BMDS and better protect
the homeland and regional allies. An MRDR would include BMDS threat discrimination improvements to enhance BMD effectiveness against the evolving theat.
+$17.800M is required to fund Phase 1, 2 and 3 efforts of the U.S. Forces Korea (USFK) Joint Emergent Operational Need Statement (JEON) to deliver an integrated
Upper Tier
(THAAD and Aegis BMD) and Lower Tier (PAC3 Missile Segment Enhancement - MSE) ballistic missile defense system that expands engagement options and
increases coverage area.
+$5.000M is required to extend the lifespan of the COBRA DANE radar, a long-range sensor that provides critical coverage of potential North Korean threats. Nearly
all of the major COBRA DANE systems have aged well beyond their intended design lifespan and the majority of the radar components are largely obsolete. Upgrades
include critical life extension redesign and software re-hosting to ensure continued operations of COBRA DANE.

B. Program Change Summary ($ in Millions) FY 2017 FY 2018 FY 2019 Base FY 2019 OCO FY 2019 Total
Previous President's Budget 230.077 247.345 247.643 -   247.643
Current President's Budget 252.665 278.145 220.876 -   220.876
Total Adjustments 22.588 30.800 -26.767 -   -26.767

• Congressional General Reductions -8.100 0.000
• Congressional Directed Reductions 0.000 0.000
• Congressional Rescissions 0.000 0.000
• Congressional Adds 0.000 0.000
• Congressional Directed Transfers 0.000 0.000
• Reprogrammings 9.842 0.000
• SBIR/STTR Transfer -5.154 0.000
• FY 2017 Request for Additional
Appropriations

6.400 0.000 0.000 -   0.000

• Missile Defeat and Defense Enhancement 19.600 30.800 0.000 -   0.000
• Other Adjustment 0.000 0.000 -26.767 -   -26.767
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Change Summary Explanation
The FY 2017 reprogramming of $+9.842M reflects an increase for initiation of AN/TPY-2 Galium Nitride (GaN) Transition to Production (TTP).  The decrease
from PB18 to PB19 in FY 2019 reflects the realignment of the Homeland Defense Radar - Hawaii (HDR-H) from the Ballistic Missile Defense Sensors Program
Element 0603884C to the Pacific Discriminating Radar Program Element 0604673C.

FY 2017: $+8.100 transfer of program office to PE0603874C LRDR

FY 2017 AMENDED BUDGET REQUEST JUSTIFICATION: $+6.400M was required to address emergency warfighting readiness requirements.
$+6.400M Project MD11-BMDS Radar to implement AN/TPY-2 Noise Mitigation.

FY 2017 MISSILE DEFEAT ENHANCEMENTS REPROGRAMMING (FY17-26 PA): +$19.600M was required to address emergency warfighting readiness
requirements. Additional details are available at a higher classification level.

FY 2018 MISSILE DEFEAT AND DEFENSE ENHANCEMENTS (MDDE) BUDGET AMENDMENT: $30.800M is required to address emergency warfighting
readiness
requirements. Additional details are available at a higher classification level.

PB19 reflects approved out year Missile Defeat and Defense Enhancement (MDDE) tails.
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COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

MD11: BMDS Radars 1,086.043 242.049 244.332 206.836 -   206.836 226.889 241.306 240.203 237.978 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
N/A

A. Mission Description and Budget Item Justification
The BMDS Radars project includes development of future AN/TPY-2, COBRA DANE, and UEWR capabilities through system engineering; software development; and
testing support.  Modeling and Simulation (M&S) efforts include enhanced sensor models, development of Radio Frequency scene generators, integration of digital
simulations into the Ballistic Missile Defense System (BMDS) M&S architecture, and Verification, Validation, and Accreditation of radar models. United States Forces
Korea (USFK) Joint Emerging Operational Needs Statement (JEONS) provides rapid deployment of software upgrades to optimize performance against increasing
threats and improve regional integration.  This project also funds participation and support for Ballistic Missile Defense System (BMDS) element ground and flight test
campaigns and Warfighter games and exercises.

This project will continue development of discrimination advanced algorithms for the AN/TPY-2, COBRA DANE, Sea Based X-Band (SBX), and the UEWR radars to
counter evolving threats.  The discrimination improvement effort will develop and field integrated Element capabilities to improve BMDS's ability to identify lethal and
non-lethal objects. Sensors will continue development of discrimination improvement mid-term design and test support for SBX and far-term trade analysis and planning.

Program Operations provides strategic planning, program integration, cost estimating, contracting, financial management, internal reviews and audits, earned-value
management, and program assessments for the program office.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
Title: Basic Development Program

Articles:
Description: The Basic Development Program includes development and testing of software maintenance updates to address
software trouble reports identified on fielded SW versions and flight/ground test events.  Software maintenance updates also
includes annual cybersecurity certifications and accreditations, testing for vulnerabilities, and third party assessments of all
sensors systems. Software improvement efforts also include optimization of increased processing capabilities.  The Basic
Development Program also provides analysis of software performance during flight and ground testing of Phased Adaptive
Approach (PAA) Phases II and III to conduct Materiel Release Analysis for software delivery.  The Materiel Release Closure Plan
for the AN/TPY-2 ensures the Reliability, Availability, and Maintainability (RAM) Program promotes reliability growth in the suite of
AN/TPY-2 radars via product improvements.

26.749
-  

25.004
-  

25.502
-  
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
-Decrease reflects completion of new software build delivery for AN/TPY-2 that incorporates new development capabilities and
repairs for identified software maintenance issues
FY 2019 Plans:
- SEE ABOVE.
FY 2018 to FY 2019 Increase/Decrease Statement:
N/A
Title: BMDS Radars Modeling & Simulation (M&S)

Articles:
Description: BMDS Radars M&S efforts include enhanced sensor models, development and maintenance of Radio Frequency
(RF) scene generators, integration of digital simulations into the Ballistic Missile Defense System (BMDS), M&S architecture,
and Verification, Validation, and Certification (VV&C) of radar models. This effort includes support for technical and performance
assessments using Open Systems Architecture Sensor Models (OSM), Open Systems Architecture Signal Injectors (OSI) and
other models/tools, as well as development and sustainment of Digital and Hardware in the Loop (HWIL) representations of
the tactical versions of AN/TPY-2, SBX, UEWR, and COBRA DANE Upgrade (CDU). This effort includes support for tactical
Requirements verification, including development and VV&C of models for testing electronic protection and objective debris
mitigation algorithms. This project also supports war games, Warfighter exercises and training, and execution of element-level
ground test campaigns to anchor M&S.  Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
-SEE ABOVE
FY 2019 Plans:
- SEE ABOVE
FY 2018 to FY 2019 Increase/Decrease Statement:
N/A

23.367
-  

24.092
-  

23.815
-  

Title: Capability Development Program
Articles:

Description: The Capability Development Program provides engineering support to enable compliance with BMD System
Specification threat capabilities and addresses advanced threats prevalent in 2017 and beyond.  This task includes the redesign

105.047
-  

109.919
-  

79.477
-  
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
of select components to address obsolescence and improve reliability of the system.  This task initiates electronic protection
and objective debris mitigation development efforts to reduce or eliminate the effect of corporate clutter and electronic attack
on sensors.  This effort develops the Post Intercept Assessment (PIA) capability for the SBX and UEWRs. It develops, designs
and tests sensor mid-term discrimination improvements for X-Band radars, to include SBX threat discrimination improvements. It
also performs object classification performance updates to UEWR radars. This effort funds participation in far-term discrimination
improvement threat model specifications and develops discrimination and countermeasure mitigation capability development.
Additional software development activities include support to THAAD Launch on Remote (LoR) capability and X86 performance
optimization to enhance processing speed.  This effort funds the upgrade of the COBRA DANE Automated Data Processing
Equipment (ADPE) suite with modern hardware and software to minimize potential mission failure in the near term and ensure
supportability beyond the next five years.  Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
-Increase reflects initiation of contract through the United States Corps of Engineers to procure, install, and test an Integrated
Electronic Security System (IESS) at AN/TPY-2 Forward Based Mode (FBM) Site K.  Also includes additional development
content associated with active sensor bias monitoring and reporting to support BMDS system track capability.
-Complete development and testing of AN/TPY-2 common software that aligns US and FMS software configuration
-Initiate studies, evaluations, and systems engineering effort to develop draft element specifications for a potential Atlantic Radar
and Medium Range Discriminating Radar (MRDR)
FY 2019 Plans:
- SEE ABOVE.
FY 2018 to FY 2019 Increase/Decrease Statement:
Decrease in FY 2019 from FY 2018 reflects completion of the production line transition to Gallium Nitride (GaN) next generation
Transmit/Receive module technology from Gallium arsenide (GaAs).  Also reflects completion of the initial systems engineering
effort to develop draft element specifications for the potential Atlantic Radar and completion of COBRA DANE development efforts
associated with replacing the ADPE.
Title: Sensors Directorate Operations

Articles:
Description: Program Operations provide strategic planning, program integration, cost estimating, contracting, financial
management, internal reviews and audits, earned-value management and program assessments for the program office.
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:

71.599
-  

65.483
-  

66.229
-  
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
- SEE ABOVE
FY 2019 Plans:
- SEE ABOVE
FY 2018 to FY 2019 Increase/Decrease Statement:
N/A
Title: Upgrade Clear Early Warning Radar

Articles:
Description: Upgrade of Clear Early Warning Radar and Cape Cod Early Warning Radar includes adaptation of hardware and
software to UEWR infrastructure, support to BMDS communications and architecture work and installation and at site.  This
project also includes preparation and removal of legacy equipment at each UEWR site.
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
-Decrease reflects completion of Clear and Cape Cod Early Warning Radar upgrades
FY 2019 Plans:
-Initiate operations and sustainment activities post operational acceptance to include SATCOM operators and System
Administrators
FY 2018 to FY 2019 Increase/Decrease Statement:
Increase in FY 2019 from FY 2018 reflects initial sustainment activities for 2 years post operational acceptance

15.287
-  

2.034
-  

6.613
-  

Title: United States Forces Korea (USFK) Joint Emerging Operational Needs Statement (JEONS)
Articles:

Description: Rapid deployment of software upgrades to optimize performance against increasing threats and improve regional
integration.  Phase 1 provides enhanced discrimination, increases search plan optimization, and updates Position, Navigation, and
Timing and Regional Mission Data.  Phase 2 will improve debris mitigation to increase raid performance against threats, improve
debris tracks on radar resources, and provide search plan upgrades that increase search acquisition and support remote launcher
capabilities.  Phase 3 provides additional increased search plan capabilities, implementation of the DoD Regional Clock, remote
launcher upgrades to integrate AN/TPY-2 with PATRIOT and THAAD systems, and improves proficiencies against advanced
threats in complex environments.  Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:

0.000
-  

17.800
-  

5.200
-  
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
-Complete Phase 2 software upgrades to deliver improved performance, increase battle planning solutions, and increase reliability
and availability
-Initiate Phase 3 to expand defended areas and increase performance
FY 2019 Plans:
-Complete Phase 3 to utilize the DoD Regional Clock, expand defended areas and increase capabilities against threats, including
improved remote launch capabilities
-Initiate studies for an alternative radar mission profile and search plans to support regional engagement with THAAD, Aegis and
Patriot
FY 2018 to FY 2019 Increase/Decrease Statement:
Decrease in FY 2019 from FY 2018 reflects completion of phase 3

Accomplishments/Planned Programs Subtotals 242.049 244.332 206.836

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total FY 2020 FY 2021 FY 2022 FY 2023
Cost To

Complete Total Cost
• 0208866C: O&M 459.556 504.058 499.817 -   499.817 502.663 535.391 525.678 567.815 0.000 3,594.978

• 0208866C: PROCUREMENT 1,585.399 2,417.504 2,432.004 -   2,432.004 1,945.093 1,669.844 1,294.869 1,486.379 0.000 12,831.092
• 0603179C: Advanced C4ISR 3.489 0.000 0.000 -   0.000 0.000 0.000 0.000 0.000 0.000 3.489

• 0603882C: Ballistic
Missile Defense Midcourse

Defense Segment

1,034.861 957.097 926.359 -   926.359 1,046.235 847.537 585.956 572.619 Continuing Continuing

• 0603890C: BMD
Enabling Programs

435.203 465.642 540.926 -   540.926 542.326 608.210 489.637 496.313 Continuing Continuing

• 0603896C: Ballistic Missile
Defense Command and

Control, Battle Management
& Communication

465.433 454.862 475.168 -   475.168 515.239 494.873 492.119 515.529 Continuing Continuing

• 0603898C: Ballistic Missile
Defense Joint Warfighter Support

47.402 48.954 48.767 -   48.767 53.418 51.448 54.076 54.061 Continuing Continuing

• 0603904C: Missile
Defense Integration and

Operations Center (MDIOC)

53.483 53.265 54.925 -   54.925 58.498 57.764 59.020 61.915 Continuing Continuing
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C. Other Program Funding Summary ($ in Millions)

Line Item FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total FY 2020 FY 2021 FY 2022 FY 2023
Cost To

Complete Total Cost
• 0603907C: Sea Based

X-Band Radar (SBX)
115.201 145.695 149.715 -   149.715 175.013 155.718 129.044 136.390 Continuing Continuing

• 0603914C: Ballistic
Missile Defense Test

294.441 316.193 365.681 -   365.681 349.388 320.909 320.332 327.584 Continuing Continuing

• 0604181C: Hypersonic Defense 0.000 75.300 120.444 -   120.444 157.672 142.296 117.381 119.434 0.000 732.527
• 0604673C: Pacific
Discriminating Radar

0.000 0.000 95.765 -   95.765 164.167 497.630 604.085 402.890 0.000 1,764.537

• 0604873C: Long Range
Discrimination Radar (LRDR)

186.172 357.659 164.562 -   164.562 91.603 78.112 108.167 133.728 Continuing Continuing

• 0604879C: Ballistic Missile
Defense Sensor Test

81.376 101.839 81.001 -   81.001 77.654 68.026 101.091 81.903 Continuing Continuing

• 13999903: Planning and
Design, Defense Wide

8.233 8.397 8.525 -   8.525 8.822 0.000 0.000 0.000 Continuing Continuing

Remarks

D. Acquisition Strategy
The Radar Development Contract (RDC) awarded on Nov 1, 2017 supports the Sensors Directorate's X-Band Radars (XBR).  Ballistic Missile Defense System (BMDS)
capability and performance requirements, which underpin continuing XBR development requirements include, but are not limited to, the Army/Navy Transportable
Radar Surveillance and Control (AN/TPY-2) radar and the Sea-Based X-Band (SBX) radar.  These requirements stem directly from formal Warfighter requirements
as developed in the United States Strategic Command (USSTRATCOM)-led Warfighter Involvement Process (see USSTRATCOM Special Instruction (SI) 538-3,
Missile Defense Warfighter Involvement Process, June 25, 2008).  Achievable requirements documented in the Prioritized Capabilities List (PCL) and Modification and
Fielding Requirements List (MFRL) are translated via the BMDS architecture and system specifications into flow-down requirements, characteristics, and capability
needs for individual BMDS program specifications, and ultimately are approved through the systems engineering and baseline change management process for BMDS
programs to execute.  The RDC supports the XBRs for product improvement, including developmental upgrades of software and development of hardware and software
to meet enhanced capabilities and risk reduction measures; warfighter support, including wargames and exercise support; engineering services, including engineering
support for delivered and accepted radars to facilitate maintenance efforts which may include, but are not limited to, hardware obsolescence studies, hardware redesign,
technology insertion and refurbishment; BMDS test subject matter expert (SME) support; modeling and simulation SME support; and cybersecurity.  These support
activities are for all AN/TPY-2 radars, in the Forward Based Mode (FBM) and Terminal Mode (TM), and the SBX Radar to include the Weather Air Search Radar
(WxASR) located on the SBX platform.
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The BMDS Communications System Complex-Transportable (BCSC-T) Program Plan addresses the design, development, acquisition, testing, integration, activation,
and fielding of the BCSC-T. The overall executing agent is the Program Manager Defense Communications and Transmission Systems (PMDCATS). Lockheed Martin
Mission Systems (C2BMC prime contractor) via an Other Transaction Agreement provides on-site support.

E. Performance Metrics
N/A
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R-1 Program Element (Number/Name)
PE 0603884C / Ballistic Missile Defense
Sensors

Project (Number/Name)
MD11 / BMDS Radars

Product Development ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Basic Development
Program - Information
Assurance AN/TPY-2

SS/CPAF Raytheon : MA 15.422 3.531 Nov 2016 3.722 Nov 2017 3.802 Nov 2018 -   3.802 Continuing Continuing Continuing

Basic Development
Program - Information
Assurance SBX

SS/CPAF Raytheon : MA 0.652 0.203 Oct 2016 0.223 Oct 2017 0.225 Oct 2018 -   0.225 Continuing Continuing Continuing

Basic Development
Program - Material
Release Get Well Plan

SS/CPAF Raytheon : MA 12.820 1.700 Dec 2016 2.045 Dec 2017 2.082 Dec 2018 -   2.082 Continuing Continuing Continuing

Basic Development
Program - Prior year
Capability Development no
longer funded in the FYDP

Various Various : Various 8.778 0.000 0.000 0.000 -   0.000 0.000 8.778 0.000

Basic Development
Program - Sys Integration
& Tech Assessments

SS/CPAF Raytheon : MA/AL 17.220 2.966 Mar 2017 3.273 Mar 2018 2.824 Mar 2019 -   2.824 Continuing Continuing Continuing

Basic Development
Program - X-Band
Software Enhancements/
Development

SS/CPAF Raytheon : AL 75.623 18.349 Jan 2017 15.741 Jan 2018 16.569 Jan 2019 -   16.569 Continuing Continuing Continuing

BMDS Radars Modeling &
Simulation (M&S) - M&S
Development

SS/CPFF Raytheon, Northrup
Grumman : MA, CO 116.552 14.475 Nov 2016 17.058 Nov 2017 16.656 Nov 2018 -   16.656 Continuing Continuing Continuing

BMDS Radars Modeling &
Simulation (M&S) - VV&A
of Models

MIPR AMRDEC : AL 41.388 6.893 Dec 2016 5.037 Dec 2017 5.124 Dec 2018 -   5.124 Continuing Continuing Continuing

BMDS Radars Modeling
& Simulation (M&S) -
Warfighter Exercises

SS/CPFF Raytheon : MA 8.341 1.999 Feb 2017 1.997 Feb 2018 2.035 Feb 2019 -   2.035 Continuing Continuing Continuing

Capability Development
Program - AN/TPY-2
Capability Development

SS/CPAF Raytheon : MA 84.518 40.421 Oct 2016 34.940 Oct 2017 24.012 Nov 2018 -   24.012 Continuing Continuing Continuing
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R-1 Program Element (Number/Name)
PE 0603884C / Ballistic Missile Defense
Sensors

Project (Number/Name)
MD11 / BMDS Radars

Product Development ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Capability Development
Program - AN/TPY-2 GaN
TTP

SS/CPAF Raytheon : MA 4.878 9.842 10.200 Jan 2018 0.000 -   0.000 Continuing Continuing Continuing

Capability Development
Program - Atlantic Radar
Study

MIPR JHU/APL, NSWC,
MDA : AL 0.000 0.000 5.000 Dec 2017 0.000 -   0.000 Continuing Continuing Continuing

Capability Development
Program - COBRA DANE
Upgrades

TBD TBD : TBD 0.000 16.000 Apr 2017 5.000 Dec 2017 0.000 -   0.000 Continuing Continuing Continuing

Capability Development
Program - Electronic
Protection

SS/CPAF Raytheon, GTRI :
MA, GA 4.625 10.272 Oct 2016 7.659 Oct 2017 8.911 Oct 2018 -   8.911 Continuing Continuing Continuing

Capability Development
Program - Enhanced
Discrimination

C/CPAF USAF, Raytheon :
Hanscom AFB MA 73.757 26.061 Jan 2017 24.900 Nov 2017 24.854 Jan 2019 -   24.854 Continuing Continuing Continuing

Capability Development
Program - Homeland
Defense Radar - Hawaii
(HDR-H) Studies and
Analysis

MIPR JHU/APL, NSWC,
MDA : MD, AL, VA 0.000 2.451 Jan 2017 0.000 0.000 -   0.000 Continuing Continuing Continuing

Capability Development
Program - Homeland
Defense Radar - Pacific
(HDR-P) Study

MIPR JHU/APL, NSWC,
MDA : MD, VA, AL 0.000 0.000 5.000 Feb 2018 5.000 Feb 2019 -   5.000 Continuing Continuing Continuing

Capability Development
Program - Integrated
Electronic Security System
(IESS) Site K

MIPR US Corps of
Engineers : Germany 0.000 0.000 6.820 Jan 2018 0.000 -   0.000 Continuing Continuing Continuing

Capability Development
Program - Post Intercept
Assessment (PIA)

C/CPAF Raytheon : MA 0.000 0.000 10.400 Jan 2018 6.700 Dec 2018 -   6.700 Continuing Continuing Continuing

Capability Development
Program - Prior year Various Various : Various 22.753 0.000 0.000 0.000 -   0.000 0.000 22.753 0.000
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R-1 Program Element (Number/Name)
PE 0603884C / Ballistic Missile Defense
Sensors

Project (Number/Name)
MD11 / BMDS Radars

Product Development ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Capability Development no
longer funded in the FYDP
Capability Development
Program - SBX Capability
Development

SS/CPAF Raytheon : MA 0.000 0.000 0.000 7.000 Jan 2019 -   7.000 Continuing Continuing Continuing

Capability Development
Program - UEWR
Capability Development

SS/CPAF Raytheon : MA 0.000 0.000 0.000 3.000 Jun 2019 -   3.000 Continuing Continuing Continuing

Sensors Directorate
Operations - Army Hybrid
Program Office

MIPR SMDC : AL 4.718 1.250 Dec 2016 1.865 Dec 2017 2.038 Dec 2018 -   2.038 Continuing Continuing Continuing

Sensors Directorate
Operations - Govt Salaries,
Travel, Training (MDA
Sensors)

Various MDA : AL, VA, MA 132.828 24.029 Oct 2016 22.026 Oct 2017 22.003 Oct 2018 -   22.003 Continuing Continuing Continuing

Sensors Directorate
Operations - MiDAESS,
FFRDC/UARC

SS/CPAF
CSS, APL, LL, OGA,
GTRI, MITRE :
AL,MA, VA, MD, GA

252.418 38.789 Jan 2017 32.431 Nov 2017 33.431 Nov 2018 -   33.431 Continuing Continuing Continuing

Sensors Directorate
Operations - Network and
Infrastructure Services

C/CPAF

Northrop Grumman/
IJacobs Eng : AL,
AK, CA, CO, HI, NM,
VA

30.899 4.684 Feb 2017 6.205 Feb 2018 6.056 Feb 2019 -   6.056 Continuing Continuing Continuing

Sensors Directorate
Operations - Other Govt
Agencies

MIPR SMDC/AL, Hanscom
AFB : MA 29.546 2.847 Feb 2017 2.956 Feb 2018 2.701 Feb 2019 -   2.701 Continuing Continuing Continuing

Upgrade Clear Early
Warning Radar - BCN
Upgrades

MIPR MDA C2BMC /
DISA : MA, AK 18.303 0.330 Jun 2017 0.000 0.000 -   0.000 Continuing Continuing Continuing

Upgrade Clear Early
Warning Radar - Facilities
Site Activation/Admin
Comms

MIPR MDA C2BMC : MA,
AK 6.252 1.197 Nov 2016 0.000 5.282 Dec 2018 -   5.282 Continuing Continuing Continuing
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R-1 Program Element (Number/Name)
PE 0603884C / Ballistic Missile Defense
Sensors

Project (Number/Name)
MD11 / BMDS Radars

Product Development ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Upgrade Clear Early
Warning Radar - GMD Fire
Control Integration

SS/CPAF Boeing/AK/AL,
Raytheon : MA 5.527 0.383 Dec 2016 0.000 0.000 -   0.000 Continuing Continuing Continuing

Upgrade Clear Early
Warning Radar - Prior
year Upgrade Clear Early
Warning Radar no longer
funded in the FYDP

Various Various : Various 9.218 0.000 0.000 0.000 -   0.000 0.000 9.218 0.000

Upgrade Clear Early
Warning Radar - Radar
Upgrade -- Prime
Contractor

C/CPAF Raytheon : MA 109.007 13.377 Jan 2017 2.034 Jan 2018 1.331 Jan 2019 -   1.331 Continuing Continuing Continuing

United States Forces
Korea (USFK) Joint
Emerging Operational
Needs Statement (JEONS)
- Software Enhancements/
Development

C/CPAF Raytheon : MA 0.000 0.000 17.800 Jan 2018 5.200 Jan 2019 -   5.200 Continuing Continuing Continuing

Subtotal 1,086.043 242.049 244.332 206.836 -   206.836 Continuing Continuing N/A

Remarks
Note:  Clear Early Warning Upgrade Program includes upgrade of the Cape Cod EWR.

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   -   -   -   N/A

Remarks
Operations and sustainment of Upgraded Early Warning Radar (UEWR), COBRA DANE (CD), and Army Navy/Transportable Radar Surveillance and Control (AN/TPY-2)
Radars Contract Logistics Support (CLS) are Operations and Maintenance (O&M) Defense-Wide appropriations and are described in the Missile Defense Agency (MDA) O-
Documents.
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R-1 Program Element (Number/Name)
PE 0603884C / Ballistic Missile Defense
Sensors

Project (Number/Name)
MD11 / BMDS Radars

Test and Evaluation ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   -   -   -   N/A

Remarks
N/A

Management Services ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   -   -   -   N/A

Remarks
N/A

Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 1,086.043 242.049 244.332 206.836 -   206.836 Continuing Continuing N/A

Remarks
N/A
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R-1 Program Element (Number/Name)
PE 0603884C / Ballistic Missile Defense
Sensors

Project (Number/Name)
MD11 / BMDS Radars
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R-1 Program Element (Number/Name)
PE 0603884C / Ballistic Missile Defense
Sensors

Project (Number/Name)
MD11 / BMDS Radars

Schedule Details

Start End
Events Quarter Year Quarter Year

IMTP v19.1 war game and exercise event details are at a higher classification. 1 2017 4 2023
SNG-A-D-1 2 2017 2 2017
SNG-U-H-1 3 2017 3 2017
SNG-C-D-2 1 2018 1 2018
SND-A-H-2 1 2018 1 2018
SNG-U-D-2 1 2018 1 2018
SNG-S-H-2 1 2018 1 2018
SNG-C-H-3 2 2018 2 2018
SNG-S-D-3 3 2018 3 2018
SNG-U-H-4 2 2023 2 2023
SNG-A-D-4 3 2023 3 2023
SNG-C-D-3 3 2023 3 2023
SNG-A-H-4 4 2023 4 2023
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R-1 Program Element (Number/Name)
PE 0603884C / Ballistic Missile Defense
Sensors

Project (Number/Name)
MD41 / Homeland Defense Radar - Hawaii
(HDR-H)

COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

MD41: Homeland Defense
Radar - Hawaii (HDR-H)

-   0.000 21.000 0.000 -   0.000 0.000 0.000 0.000 0.000 0.000 21.000

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
Beginning in FY 2018 funding is requested to establish the Pacific Radar Budget Project (MD41).

Beginning in FY 2019 the Budget Project (MD41) title will change from Pacific Radar to Homeland Defense Radar - Hawaii (HDR-H)

Beginning in FY 2019 the Homeland Defense Radar - Hawaii (HDR-H) will be realigned to the Pacific Discriminating Radar Program Element 0604673C, Project MD41,
from Ballistic Missile Defense Sensors Program Element 0603884C, Project MD41.

A. Mission Description and Budget Item Justification
The mission of the Homeland Defense Radar - Hawaii (HDR-H) program office is to define, develop, acquire, field, and sustain the radar as an element of the BMDS.
The initial fielding of Configuration 1 is planned for FY 2023 with an Operational Capability Declaration projected in the FY 2025 time-frame. The HDR-H provides
persistent midcourse discrimination, precision tracking, and hit assessment to support the defense of Hawaii against long-range missile threats. The HDR-H is comprised
of an equipment shelter, a Mission Control Facility (MCF) which supports radar operations, and supporting facilities and infrastructure.

The HDR-H will be integrated into the BMDS through the C2BMC system and will feature a scalable and open system architecture to mitigate evolving threats. The radar
also supports additional mission areas including Space Situational Awareness.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
Title: Homeland Defense Radar - Hawaii (HDR-H)

Articles:
Description: The HDR-H program, previously Pacific Radar, includes requirements development activities associated with
systems engineering, hardware and software development, discrimination improvements, design reviews, testing, and Models and
Simulation (M&S) efforts for radar development. Efforts include site activation and preparation of site infrastructure for construction
activities and completion of formal environmental impact statements. The program will develop and integrate C2BMC systems
for HDR-H functionality. The program will develop and deliver radar software Build 1 and establish the Independent Verification
and Validation (IV&V) lab for testing of operational software. The program includes purchase, manufacture, and test of long lead
components.  Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:

0.000
-  

21.000
-  

0.000
-  
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R-1 Program Element (Number/Name)
PE 0603884C / Ballistic Missile Defense
Sensors

Project (Number/Name)
MD41 / Homeland Defense Radar - Hawaii
(HDR-H)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
-Complete environmental, geotechnical, and other studies for environmental compliance and inform military construction
(MILCON) design efforts
-Initiate prime contract award and developmental engineering for radar hardware, software and equipment shelter
-Initiate preparation for the HDR-H System Requirements Review (SRR)
-Initiate preparation of the HDR-H Integrated Baseline Review (IBR)
FY 2019 Plans:
-Decrease in FY 2019 from FY 2018 reflects the Homeland Defense Radar - Hawaii (HDR-H) realignment to the Pacific
Discriminating Radar Program Element 0604673C, Project MD41, from Ballistic Missile Defense Sensors Program Element
0603884C, Project MD41
FY 2018 to FY 2019 Increase/Decrease Statement:
Decrease in FY 2019 from FY 2018 reflects the Homeland Defense Radar - Hawaii (HDR-H) realignment to the Pacific
Discriminating Radar Program Element 0604673C, Project MD41, from Ballistic Missile Defense Sensors Program Element
0603884C, Project MD41.

Accomplishments/Planned Programs Subtotals 0.000 21.000 0.000

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total FY 2020 FY 2021 FY 2022 FY 2023
Cost To

Complete Total Cost
• 0603882C: Ballistic

Missile Defense Midcourse
Defense Segment

1,034.861 957.097 926.359 -   926.359 1,046.235 847.537 585.956 572.619 Continuing Continuing

• 0603884C: SENSORS MILCON 166.670 0.000 174.000 -   174.000 0.000 0.000 0.000 0.000 0.000 340.670
• 0603896C: Ballistic Missile

Defense Command and
Control, Battle Management

& Communication

465.433 454.862 475.168 -   475.168 515.239 494.873 492.119 515.529 Continuing Continuing

• 0604673C: Pacific
Discriminating Radar

0.000 0.000 95.765 -   95.765 164.167 497.630 604.085 402.890 0.000 1,764.537

• 31299903: MILCON
PLANNING and DESIGN

15.000 0.000 14.184 -   14.184 49.482 38.424 8.009 8.160 0.000 133.259

Remarks
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R-1 Program Element (Number/Name)
PE 0603884C / Ballistic Missile Defense
Sensors

Project (Number/Name)
MD41 / Homeland Defense Radar - Hawaii
(HDR-H)

D. Acquisition Strategy
The HDR-H acquisition strategy was approved in December 2017. The HDR-H procurement will be the first delivery order of a multi-radar IDIQ contract that will
include the full/open competitive award for the HDR-H. Additional radar delivery orders will be awarded based on competitively priced common hardware and software
components plus site specific shelter and integration scope. MDA plans to award the HDR-H by 4Q FY 2018 and the prime contractor will manage, develop, build and
integrate, test, and field the radar. The prime contract will include other fixed price and cost-reimbursable line items and options in order to properly balance acquisition
costs and risks. Performance and cost incentives will be included to motivate contractor performance. The radar prime contractor will deliver a full technical data
package, which will enable the government to effectively and affordably sustain the system. The HDR-H is expected to complete DD250 and initial fielding in FY 2023.

E. Performance Metrics
N/A
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R-1 Program Element (Number/Name)
PE 0603884C / Ballistic Missile Defense
Sensors

Project (Number/Name)
MD41 / Homeland Defense Radar - Hawaii
(HDR-H)

Product Development ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Homeland Defense Radar
- Hawaii (HDR-H) - Prime
Contractor

TBD TBD : TBD 0.000 0.000 18.000 Jun 2018 0.000 -   0.000 Continuing Continuing Continuing

Homeland Defense
Radar - Hawaii (HDR-H) -
Program Office

Various MDA : AL 0.000 0.000 3.000 Jun 2018 0.000 -   0.000 Continuing Continuing Continuing

Subtotal 0.000 0.000 21.000 0.000 -   0.000 Continuing Continuing N/A

Remarks
N/A

Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 0.000 0.000 21.000 0.000 -   0.000 Continuing Continuing N/A

Remarks
N/A
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R-1 Program Element (Number/Name)
PE 0603884C / Ballistic Missile Defense
Sensors

Project (Number/Name)
MD41 / Homeland Defense Radar - Hawaii
(HDR-H)
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R-1 Program Element (Number/Name)
PE 0603884C / Ballistic Missile Defense
Sensors

Project (Number/Name)
MD41 / Homeland Defense Radar - Hawaii
(HDR-H)

Schedule Details

Start End
Events Quarter Year Quarter Year

Homeland Defense Radar - Hawaii (HDR-H) Development 3 2018 4 2023
System Requirements Review (SRR) 3 2019 3 2019
Preliminary Design Review (PDR) 3 2020 3 2020
Developmental Baseline Review (DBR) 4 2020 4 2020
Critical Design Review (CDR) 1 2021 1 2021
DD-250 3 2023 3 2023
Initial Fielding 4 2023 4 2023
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R-1 Program Element (Number/Name)
PE 0603884C / Ballistic Missile Defense
Sensors

Project (Number/Name)
MC11 / Cyber Operations

COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

MC11: Cyber Operations 3.871 1.230 3.636 1.079 -   1.079 7.788 4.368 1.145 1.168 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
N/A

A. Mission Description and Budget Item Justification
The funds in this project will be utilized to complete transitioning to and the sustainment of the new DoDI 8510.01 Risk Management Framework (RMF) for DoD
Information Technology (IT) requirement for the MDA Sensors Directorate and conduct Security Control Assessments (SCA) activities, analysis of validation results,
risk assessments and reviews of proposed Program Manager/Information System Security Manager (PM/ISSM) Plans of Action and Milestones for MDA Sensors
mission systems. It also includes support for external cybersecurity assessments and penetration testing of the Sensors mission systems, both in laboratory Element
Cybersecurity Experiments and in ground test activities, in accordance with the Director, Operational Test and Evaluation (DOT&E) directive and the Integrated Master
Test Plan (IMTP). It maintains the Assessment and Authorization (A&A) data repository, capturing the RMF documentation (artifacts, validation results, Cybersecurity
Risk Assessment results, cybersecurity scorecard, and Authorizing Official (AO) authorization decisions) and POA&M for all MDA information systems.

This project supports the monitoring, prioritization, and tracking of Cybersecurity mitigation detailed in Information Technology security POA&Ms.   The activities include
preparation of A&A documentation and accreditation recommendations to the MDA Senior Information Security Officer (SISO)/Security Control Assessor (SCA) and
Authorizing Official (AO).  Independent Verification and Validation (IV&V) team actions ensure the availability, integrity, authentication, confidentiality and non-repudiation
of the MDA mission; test; and administrative systems.  Activities in the Project are necessary to comply with the Federal Information Security Management Act (FISMA).

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
Title: Network / System Assessment and Authorization (A&A)

Articles:
Description: Cyber Operations funds Sensors Directorate Information System Security Manager (ISSM) civilian salaries and
cybersecurity engineering and architecture planning for program information technology systems. This project plans and tests
the cybersecurity controls for the BMDS and maintains Sensors Risk Management Framework (RMF) authorizations for Sensors-
managed information systems, conducts Controls Validation Testing (CVT)/ Security Controls Assessment (SCA) of sensors
mission and support systems and provides and maintains Plans of Action and Milestones to mitigate cybersecurity deficiencies.
Effort also funds the maintenance of existing.  DoD Information Assurance Certification and Accreditation Process (DIACAP)
certification and accreditation packages until the transition to RMF is complete in FY 2018. Cyber Operations conducts annual
cybersecurity program reviews on the Sensors enclaves to assess compliance in implementing and maintaining controls.
Specific and/or unique accomplishments to each FY are as follows:

1.230
-  

3.636
-  

1.079
-  
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603884C / Ballistic Missile Defense
Sensors

Project (Number/Name)
MC11 / Cyber Operations

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
FY 2018 Plans:
- Initiate of cybersecurity supply chain compliance
FY 2019 Plans:
- SEE ABOVE.
FY 2018 to FY 2019 Increase/Decrease Statement:
Decrease in FY 2019 from FY 2018 reflects the completion of the cybersecurity supply chain compliance

Accomplishments/Planned Programs Subtotals 1.230 3.636 1.079

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total FY 2020 FY 2021 FY 2022 FY 2023
Cost To

Complete Total Cost
• 0603179C: Advanced C4ISR 3.489 0.000 0.000 -   0.000 0.000 0.000 0.000 0.000 0.000 3.489
• 0603896C: Ballistic Missile

Defense Command and
Control, Battle Management

& Communication

465.433 454.862 475.168 -   475.168 515.239 494.873 492.119 515.529 Continuing Continuing

• 0603898C: Ballistic Missile
Defense Joint Warfighter Support

47.402 48.954 48.767 -   48.767 53.418 51.448 54.076 54.061 Continuing Continuing

• 0603904C: Missile
Defense Integration and

Operations Center (MDIOC)

53.483 53.265 54.925 -   54.925 58.498 57.764 59.020 61.915 Continuing Continuing

• 0603907C: Sea Based
X-Band Radar (SBX)

115.201 145.695 149.715 -   149.715 175.013 155.718 129.044 136.390 Continuing Continuing

• 0604873C: Long Range
Discrimination Radar (LRDR)

186.172 357.659 164.562 -   164.562 91.603 78.112 108.167 133.728 Continuing Continuing

• 0604879C: Ballistic Missile
Defense Sensor Test

81.376 101.839 81.001 -   81.001 77.654 68.026 101.091 81.903 Continuing Continuing

• 0901598C:
Management HQ - MDA

30.693 29.947 28.626 -   28.626 27.276 27.894 28.466 29.005 Continuing Continuing

• 13999903: Planning and
Design, Defense Wide

8.233 8.397 8.525 -   8.525 8.822 0.000 0.000 0.000 Continuing Continuing
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Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0603884C / Ballistic Missile Defense
Sensors

Project (Number/Name)
MC11 / Cyber Operations

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total FY 2020 FY 2021 FY 2022 FY 2023
Cost To

Complete Total Cost
Remarks

D. Acquisition Strategy
N/A

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0603884C / Ballistic Missile Defense
Sensors

Project (Number/Name)
MC11 / Cyber Operations

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Network / System
Assessment and
Authorization (A&A) -
CND/IA Advisory and
Assistance Services (Booz
Allen)

C/CPFF
Booz Allen
Hamilton : AL, CO,
VA

2.018 0.674 Nov 2016 0.538 Nov 2017 0.509 Nov 2018 -   0.509 Continuing Continuing Continuing

Network / System
Assessment and
Authorization (A&A) -
CND/IA Advisory and
Assistance Services
(Torch Technologies)

C/CPFF Torch Technologies :
AL, CO, VA 1.300 0.354 Jan 2017 0.353 Jan 2018 0.385 Jan 2019 -   0.385 Continuing Continuing Continuing

Network / System
Assessment and
Authorization (A&A) -
Civilian Salaries

Various MDA : AL, CO, VA 0.553 0.202 Oct 2016 0.176 Oct 2017 0.185 Oct 2018 -   0.185 Continuing Continuing Continuing

Network / System
Assessment and
Authorization (A&A) -
Cybersecurity Supply
Chain Compliance

SS/CPAF Raytheon : MA 0.000 0.000 2.569 Mar 2018 0.000 -   0.000 Continuing Continuing Continuing

Subtotal 3.871 1.230 3.636 1.079 -   1.079 Continuing Continuing N/A

Remarks
N/A

Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 3.871 1.230 3.636 1.079 -   1.079 Continuing Continuing N/A

Remarks
N/A
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Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0603884C / Ballistic Missile Defense
Sensors

Project (Number/Name)
MC11 / Cyber Operations
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Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0603884C / Ballistic Missile Defense
Sensors

Project (Number/Name)
MC11 / Cyber Operations

Schedule Details

Start End
Events Quarter Year Quarter Year

Transition to Cyber Security Risk Management Framework (CRMF) 1 2017 4 2023
Information Assurance Certification and Accreditation (C&A) Package Preparation /
Submission 1 2017 4 2023

Cyber Security Program Policy / Risk Management 1 2017 4 2023
Cyber Security Mitigation Monitoring and Tracking 1 2017 4 2023
BMDS Cyber Security Policy Development 1 2017 4 2023
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Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0603884C / Ballistic Missile Defense
Sensors

Project (Number/Name)
MD40 / Program-Wide Support

COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

MD40: Program-Wide Support 75.992 9.386 9.177 12.961 -   12.961 15.561 21.828 22.410 21.127 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
Program Wide Support reflects proportional changes as a result of budget changes in the Ballistic Missile Defense Sensors program element. Funding in the All Prior
Years column represents a summary of Prior Years Total Costs for active contracts, Military Interdepartmental Purchase Requests on the R-3.

A. Mission Description and Budget Item Justification
PWS contains non-headquarters management costs in support of MDA functions and activities across the entire BMDS.  It Includes Government Civilians and Contract
Support Services.  This provides integrity and oversight of the BMDS as well as supports MDA in the development and evaluation of technologies that will respond to
the changing threat. Additionally, PWS includes Global Deployment personnel and support performing deployment site preparation and activation, and provides facility
capabilities for MDA Executing Agent locations.  Other MDA wide costs includes:  physical and technical security; civilian drug testing; audit readiness; the Science,
Technology, Engineering, and Mathematics (STEM) program; legal services and settlements; travel and agency training; office, equipment, vehicle, and warehouse
leases; utilities and base operations; data and unified communications support; supplies and maintenance; materiel and readiness and central property management
of equipment; and similar operating expenses. PWS is allocated on a pro-rata basis and therefore, fluctuates by year based on the adjusted RDT&E profile (which
excludes: 0305103C Cyber Security Initiative, 0603274C Special Programs, 0603913C Israeli Cooperative Program and 0901598C Management Headquarters).

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
Title: Program Wide Support

Articles:
Description: N/A

FY 2018 Plans:
N/A
FY 2019 Plans:
N/A
FY 2018 to FY 2019 Increase/Decrease Statement:
N/A

9.386
-  

9.177
-  

12.961
-  

Accomplishments/Planned Programs Subtotals 9.386 9.177 12.961
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Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0603884C / Ballistic Missile Defense
Sensors

Project (Number/Name)
MD40 / Program-Wide Support

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks

D. Acquisition Strategy
N/A

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0603884C / Ballistic Missile Defense
Sensors

Project (Number/Name)
MD40 / Program-Wide Support

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Wide Support
- Agency Operations
Management

C/CPAF Various : Multi: AL,
CA, CO, VA 8.022 0.192 Jul 2017 0.184 Jul 2018 0.075 Jul 2019 -   0.075 Continuing Continuing Continuing

Program Wide Support -
Agency Operations User
Services

MIPR Various : Multi: AL,
CO, NM, VA, Various 8.251 0.000 0.000 0.000 -   0.000 Continuing Continuing Continuing

Program Wide Support -
Agency Operations and
Support Other Agency
Services (MIPRs)

MIPR Various : Multi:AL,VA 11.077 0.000 0.000 0.000 -   0.000 Continuing Continuing Continuing

Program Wide Support -
Agency Operations and
Support Other Agency
Services (Reqn)

Reqn
Department of
Labor : Washington,
DC

0.170 0.000 0.000 0.000 -   0.000 Continuing Continuing Continuing

Program Wide Support -
Agency Operations and
Support Services

C/CPFF Various : Multi: AL,
CO, CA, VA 42.217 8.943 Aug 2017 8.641 Aug 2018 12.886 Mar 2019 -   12.886 Continuing Continuing Continuing

Program Wide Support -
Agency Operations and
Support civilian Salaries,
Travel, Training

Allot MDA : Multi:AK,
AL,CA, CO, VA 3.938 0.251 Nov 2016 0.352 Nov 2017 0.000 -   0.000 Continuing Continuing Continuing

Program Wide Support -
Agency Operations and
Support, International, and
Materiel and Readiness

C/CPAF JRDC : JRDC 0.587 0.000 0.000 0.000 -   0.000 Continuing Continuing Continuing

Program Wide Support
- Agency Operations,
Sustainment and GPC

Allot Various : Multi: AL,
CO, CA, VA 1.730 0.000 0.000 0.000 -   0.000 Continuing Continuing Continuing

Subtotal 75.992 9.386 9.177 12.961 -   12.961 Continuing Continuing N/A

Remarks
N/A
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Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0603884C / Ballistic Missile Defense
Sensors

Project (Number/Name)
MD40 / Program-Wide Support

Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 75.992 9.386 9.177 12.961 -   12.961 Continuing Continuing N/A

Remarks
N/A
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R-1 Program Element (Number/Name)
PE 0603884C / Ballistic Missile Defense
Sensors

Project (Number/Name)
MD40 / Program-Wide Support
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Exhibit R-4A, RDT&E Schedule Details: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603884C / Ballistic Missile Defense
Sensors

Project (Number/Name)
MD40 / Program-Wide Support

Schedule Details

Start End
Events Quarter Year Quarter Year

MD40 Program-Wide Support 1 2017 4 2023
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         FY 2017 MISSILE DEFEAT ENHANCEMENTS REPROGRAMMING (FY17-26 PA): +$19.600M was required to address emergency warfighting requirements in support of Advanced Discrimination and extended lifespan of the COBRA DANE radar. Additional details are available at a higher classification level.

FY 2018 MISSILE DEFEAT AND DEFENSE ENHANCEMENTS (MDDE) BUDGET AMENDMENT: +$30.800M is required to address emergency warfighting requirements in support of Advanced Discrimination and extended lifespan of the COBRA DANE radar. Additional details are available at a higher classification level.

Beginning in FY 2019 the Homeland Defense Radar - Hawaii (HDR-H) will be realigned to the Pacific Discriminating Radar Program Element 0604673C, Project MD41, from Ballistic Missile Defense Sensors Program Element 0603884C, Project MD41.

Beginning in FY 2019 the Budget Project (MD41) title will change from Pacific Radar to Homeland Defense Radar - Hawaii (HDR-H)
         The Ballistic Missile Defense System (BMDS) network of layered Sensors provides essential situational awareness and fire control data for the command and control of BMDS weapon systems, such as Ground-based Midcourse Defense (GMD), Aegis Ballistic Missile Defense (BMD), and Terminal High Altitude Area Defense (THAAD). The suite of remote ground-based sensors provides; early warning, midcourse and terminal ballistic missile defense threat data enabling layered detection and tracking of ballistic missile targets, providing fire-control quality position, velocity, and discrimination data through Ground-Based Midcourse Defense Fire Control (GFC), or Command and Control, Battle Management, Communications (C2BMC). 

Overlapping coverage of geographically diverse sensors provides improved threat track data, reduces the impact of the loss of any one sensor, and reduces the potential impact of countermeasures. The extended coverage and accuracy provided by a network of layered sensors increases the defensive footprint and reduces the number of target engagements required, thereby conserving interceptor inventory and maintaining a high probability of successful engagement. Networked forward-based sensors enable C2BMC to pair the best sensor coverage with the best available weapon system to provide the most effective defense against ballistic missile threats. 

This program element includes BMDS threat discrimination improvements, which will enhance BMDS effectiveness against the evolving adversary threat.  The result will be a BMDS architecture more capable of discriminating and destroying reentry vehicles with a higher degree of confidence, improving Warfighter shot doctrine, and more efficiently using interceptor inventory.  BMDS threat discrimination improvements are funded from the Enabling (0603890C), Midcourse (0603882C), BMD Sensors (0603884C), C2BMC (0603896C), and Aegis BMD (0603892C) PEs.    

The BMD Sensors Program contributes to regional missile defense through the development, delivery and deployment/redeployment of Army Navy/Transportable Radar Surveillance and Control (AN/TPY-2) radars for operations or tests. AN/TPY-2 radars can be configured to operate either as a THAAD Fire Unit Radar (terminal mode) or Forward-Based Radar. These radars are transportable, they add flexibility to respond to geographical changes in threats. Radars provide early warning tracking and discrimination data through all phases of ballistic missile flight.  Through the BMDS C2BMC and coalition data links, the AN/TPY-2 provides fire control data to enable remote Standard Missile (SM)-3 engagements by Aegis BMD, and to cue deployed THAAD and U.S. and partner Patriot batteries.  

The BMDS sensor network includes; the COBRA DANE Radar at Eareckson Air Station, Alaska, the Upgraded Early Warning Radars (UEWRs) at Beale Air Force Base, CA; Fylingdales Royal Air Force, United Kingdom, and Thule Air Base in Greenland for defense of the homeland.  The Clear Ultra High Frequency Early Warning Radar (EWR), at Clear Air Force Station, AK, and the Cape Cod EWR, at Cape Cod Air Force Station, MA, are also being upgraded to include missile defense functionality against long-range threats in addition to their existing Missile Warning and Space Surveillance missions. Upgrade activities began in CY 2012 and are expected to be completed in CY 2018. The addition of the Clear UEWR and Cape Cod UEWRs to the BMDS sensor architecture will improve BMDS sensor coverage and provide new engagement options against long-range missile threats from Northeast Asia and Southwest Asia respectively.

The Homeland Defense Radar - Hawaii (HDR-H) is a new sensor within the BMDS that addresses NORTHCOM and PACOM radar requirements for the defense of Hawaii. The HDR-H is a long range ballistic missile defense sensor that provides a persistent operational capability for the defense of the Pacific region.  It improves the discrimination capability to address multiple threats including the no warning strategic challenges of a road mobile ICBM. The radar will leverage development efforts from other sensor projects to reuse discrimination, low elevation acquisition, and tracking algorithms.  The Pacific Radar final testing, integration and delivery is planned for FY 2023.

Cyber Operations sustain the Risk Management Framework (RMF) and Controls Validation Testing (CVT) activities, analysis of validation results, risk assessments, and reviews of Plans of Action and Milestones (POA&Ms) for the Sensors mission system.

This Program Element also investigates concepts and performs systems engineering to address hypersonic threats.

FY 2017 AMENDED BUDGET REQUEST JUSTIFICATION: $+6.400M was required to address emergency warfighting readiness requirements.
+$6.400M Project MD11-BMDS Radar to implement AN/TPY-2 Noise Mitigation.
FY 2017 MISSILE DEFEAT ENHANCEMENTS REPROGRAMMING (FY17-26 PA): +$19.600M was required to address emergency warfighting readiness
requirements. Additional details are available at a higher classification level.
+$19.600M Project MD11 BMDS Radars. This is a base budget requirement.
+$3.600M is required to support Advanced Discrimination efforts focused on countering the emergent threats to the homeland, forward deployed forces, and allies.
+$16.000M is required to extend the lifespan of the COBRA DANE radar, which provides critical coverages of North Korean threats. Upgrades include critical life
extension redesign and software rehosting to ensure continued operations. This is a base budget requirement.

FY 2018 MISSILE DEFEAT AND DEFENSE ENHANCEMENTS (MDDE) BUDGET AMENDMENT: $30.800M is required to address emergency warfighting readiness
requirements. Additional details are available at a higher classification level.
+$30.800M Project MD11 BMDS Radars. This is a base budget requirement.
+$3.000M is required to improve the BMDS ability to identify lethal and non-lethal objects. This Advanced Discrimination is required to continue to defend the homeland, deployed forces and regional allies against evolving threats of increasing sophistication.
+$5.000M is required to conduct studies and evaluations in support of a Medium Range Discriminating Radar (MRDR) to address gaps in the BMDS and better protect
the homeland and regional allies. An MRDR would include BMDS threat discrimination improvements to enhance BMD effectiveness against the evolving theat.
+$17.800M is required to fund Phase 1, 2 and 3 efforts of the U.S. Forces Korea (USFK) Joint Emergent Operational Need Statement (JEON) to deliver an integrated Upper Tier
(THAAD and Aegis BMD) and Lower Tier (PAC3 Missile Segment Enhancement - MSE) ballistic missile defense system that expands engagement options and
increases coverage area.
+$5.000M is required to extend the lifespan of the COBRA DANE radar, a long-range sensor that provides critical coverage of potential North Korean threats. Nearly
all of the major COBRA DANE systems have aged well beyond their intended design lifespan and the majority of the radar components are largely obsolete. Upgrades
include critical life extension redesign and software re-hosting to ensure continued operations of COBRA DANE.
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             The FY 2017 reprogramming of $+9.842M reflects an increase for initiation of AN/TPY-2 Galium Nitride (GaN) Transition to Production (TTP).  The decrease from PB18 to PB19 in FY 2019 reflects the realignment of the Homeland Defense Radar - Hawaii (HDR-H) from the Ballistic Missile Defense Sensors Program Element 0603884C to the Pacific Discriminating Radar Program Element 0604673C.

FY 2017: $+8.100 transfer of program office to PE0603874C LRDR

FY 2017 AMENDED BUDGET REQUEST JUSTIFICATION: $+6.400M was required to address emergency warfighting readiness requirements.
$+6.400M Project MD11-BMDS Radar to implement AN/TPY-2 Noise Mitigation.

FY 2017 MISSILE DEFEAT ENHANCEMENTS REPROGRAMMING (FY17-26 PA): +$19.600M was required to address emergency warfighting readiness
requirements. Additional details are available at a higher classification level.

FY 2018 MISSILE DEFEAT AND DEFENSE ENHANCEMENTS (MDDE) BUDGET AMENDMENT: $30.800M is required to address emergency warfighting readiness
requirements. Additional details are available at a higher classification level.

PB19 reflects approved out year Missile Defeat and Defense Enhancement (MDDE) tails.
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                     N/A
                     The BMDS Radars project includes development of future AN/TPY-2, COBRA DANE, and UEWR capabilities through system engineering; software development; and testing support.  Modeling and Simulation (M&S) efforts include enhanced sensor models, development of Radio Frequency scene generators, integration of digital simulations into the Ballistic Missile Defense System (BMDS) M&S architecture, and Verification, Validation, and Accreditation of radar models. United States Forces Korea (USFK) Joint Emerging Operational Needs Statement (JEONS) provides rapid deployment of software upgrades to optimize performance against increasing threats and improve regional integration.  This project also funds participation and support for Ballistic Missile Defense System (BMDS) element ground and flight test campaigns and Warfighter games and exercises.  

This project will continue development of discrimination advanced algorithms for the AN/TPY-2, COBRA DANE, Sea Based X-Band (SBX), and the UEWR radars to counter evolving threats.  The discrimination improvement effort will develop and field integrated Element capabilities to improve BMDS's ability to identify lethal and non-lethal objects. Sensors will continue development of discrimination improvement mid-term design and test support for SBX and far-term trade analysis and planning.

Program Operations provides strategic planning, program integration, cost estimating, contracting, financial management, internal reviews and audits, earned-value management, and program assessments for the program office.
                     
                         
                             Basic Development Program
                             The Basic Development Program includes development and testing of software maintenance updates to address software trouble reports identified on fielded SW versions and flight/ground test events.  Software maintenance updates also includes annual cybersecurity certifications and accreditations, testing for vulnerabilities, and third party assessments of all sensors systems. Software improvement efforts also include optimization of increased processing capabilities.  The Basic Development Program also provides analysis of software performance during flight and ground testing of Phased Adaptive Approach (PAA) Phases II and III to conduct Materiel Release Analysis for software delivery.  The Materiel Release Closure Plan for the AN/TPY-2 ensures the Reliability, Availability, and Maintainability (RAM) Program promotes reliability growth in the suite of AN/TPY-2 radars via product improvements.  
Specific and/or unique accomplishments to each FY are as follows:
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                                     25.004
                                     0
                                     -Decrease reflects completion of new software build delivery for AN/TPY-2 that incorporates new development capabilities and repairs for identified software maintenance issues
                                
                                 
                                     25.502
                                     0
                                
                                 
                                     25.502
                                     0
                                     - SEE ABOVE.
                                
                                 N/A
                            
                        
                         
                             BMDS Radars Modeling & Simulation (M&S)
                             BMDS Radars M&S efforts include enhanced sensor models, development and maintenance of Radio Frequency (RF) scene generators, integration of digital simulations into the Ballistic Missile Defense System (BMDS), M&S architecture, and Verification, Validation, and Certification (VV&C) of radar models. This effort includes support for technical and performance assessments using Open Systems Architecture Sensor Models (OSM), Open Systems Architecture Signal Injectors (OSI) and other models/tools, as well as development and sustainment of Digital and Hardware in the Loop (HWIL) representations of the tactical versions of AN/TPY-2, SBX, UEWR, and COBRA DANE Upgrade (CDU). This effort includes support for tactical Requirements verification, including development and VV&C of models for testing electronic protection and objective debris mitigation algorithms. This project also supports war games, Warfighter exercises and training, and execution of element-level ground test campaigns to anchor M&S.  Specific and/or unique accomplishments to each FY are as follows:
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                                     -SEE ABOVE
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                                     0
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                                     - SEE ABOVE
                                
                                 N/A
                            
                        
                         
                             Capability Development Program
                             The Capability Development Program provides engineering support to enable compliance with BMD System Specification threat capabilities and addresses advanced threats prevalent in 2017 and beyond.  This task includes the redesign of select components to address obsolescence and improve reliability of the system.  This task initiates electronic protection and objective debris mitigation development efforts to reduce or eliminate the effect of corporate clutter and electronic attack on sensors.  This effort develops the Post Intercept Assessment (PIA) capability for the SBX and UEWRs. It develops, designs and tests sensor mid-term discrimination improvements for X-Band radars, to include SBX threat discrimination improvements. It also performs object classification performance updates to UEWR radars. This effort funds participation in far-term discrimination improvement threat model specifications and develops discrimination and countermeasure mitigation capability development. Additional software development activities include support to THAAD Launch on Remote (LoR) capability and X86 performance optimization to enhance processing speed.  This effort funds the upgrade of the COBRA DANE Automated Data Processing Equipment (ADPE) suite with modern hardware and software to minimize potential mission failure in the near term and ensure supportability beyond the next five years.  Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     105.047
                                     0
                                
                            
                             
                                 
                                     109.919
                                     0
                                     -Increase reflects initiation of contract through the United States Corps of Engineers to procure, install, and test an Integrated Electronic Security System (IESS) at AN/TPY-2 Forward Based Mode (FBM) Site K.  Also includes additional development content associated with active sensor bias monitoring and reporting to support BMDS system track capability.
-Complete development and testing of AN/TPY-2 common software that aligns US and FMS software configuration
-Initiate studies, evaluations, and systems engineering effort to develop draft element specifications for a potential Atlantic Radar and Medium Range Discriminating Radar (MRDR)
                                
                                 
                                     79.477
                                     0
                                
                                 
                                     79.477
                                     0
                                     - SEE ABOVE.
                                
                                 Decrease in FY 2019 from FY 2018 reflects completion of the production line transition to Gallium Nitride (GaN) next generation Transmit/Receive module technology from Gallium arsenide (GaAs).  Also reflects completion of the initial systems engineering effort to develop draft element specifications for the potential Atlantic Radar and completion of COBRA DANE development efforts associated with replacing the ADPE.
                            
                        
                         
                             Sensors Directorate Operations
                             Program Operations provide strategic planning, program integration, cost estimating, contracting, financial management, internal reviews and audits, earned-value management and program assessments for the program office.
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     71.599
                                     0
                                
                            
                             
                                 
                                     65.483
                                     0
                                     - SEE ABOVE
                                
                                 
                                     66.229
                                     0
                                
                                 
                                     66.229
                                     0
                                     - SEE ABOVE
                                
                                 N/A
                            
                        
                         
                             Upgrade Clear Early Warning Radar
                             Upgrade of Clear Early Warning Radar and Cape Cod Early Warning Radar includes adaptation of hardware and software to UEWR infrastructure, support to BMDS communications and architecture work and installation and at site.  This project also includes preparation and removal of legacy equipment at each UEWR site.  
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     15.287
                                     0
                                
                            
                             
                                 
                                     2.034
                                     0
                                     -Decrease reflects completion of Clear and Cape Cod Early Warning Radar upgrades
                                
                                 
                                     6.613
                                     0
                                
                                 
                                     6.613
                                     0
                                     -Initiate operations and sustainment activities post operational acceptance to include SATCOM operators and System Administrators
                                
                                 Increase in FY 2019 from FY 2018 reflects initial sustainment activities for 2 years post operational acceptance
                            
                        
                         
                             United States Forces Korea (USFK) Joint Emerging Operational Needs Statement (JEONS)
                             Rapid deployment of software upgrades to optimize performance against increasing threats and improve regional integration.  Phase 1 provides enhanced discrimination, increases search plan optimization, and updates Position, Navigation, and Timing and Regional Mission Data.  Phase 2 will improve debris mitigation to increase raid performance against threats, improve debris tracks on radar resources, and provide search plan upgrades that increase search acquisition and support remote launcher capabilities.  Phase 3 provides additional increased search plan capabilities, implementation of the DoD Regional Clock, remote launcher upgrades to integrate AN/TPY-2 with PATRIOT and THAAD systems, and improves proficiencies against advanced threats in complex environments.  Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     0.000
                                     0
                                
                            
                             
                                 
                                     17.800
                                     0
                                     -Complete Phase 2 software upgrades to deliver improved performance, increase battle planning solutions, and increase reliability and availability  
-Initiate Phase 3 to expand defended areas and increase performance
                                
                                 
                                     5.200
                                     0
                                
                                 
                                     5.200
                                     0
                                     -Complete Phase 3 to utilize the DoD Regional Clock, expand defended areas and increase capabilities against threats, including improved remote launch capabilities 
-Initiate studies for an alternative radar mission profile and search plans to support regional engagement with THAAD, Aegis and Patriot
                                
                                 Decrease in FY 2019 from FY 2018 reflects completion of phase 3
                            
                        
                    
                     
                         
                             0208866C
                             O&M
                             
                                 459.556
                                 504.058
                                 499.817
                                 499.817
                                 502.663
                                 535.391
                                 525.678
                                 567.815
                                 0.000
                                 3594.978
                            
                        
                         
                             0208866C
                             PROCUREMENT
                             
                                 1585.399
                                 2417.504
                                 2432.004
                                 2432.004
                                 1945.093
                                 1669.844
                                 1294.869
                                 1486.379
                                 0.000
                                 12831.092
                            
                        
                         
                             0603179C
                             Advanced C4ISR
                             
                                 3.489
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 3.489
                            
                        
                         
                             0603882C
                             Ballistic Missile Defense Midcourse Defense Segment
                             
                                 1034.861
                                 957.097
                                 926.359
                                 926.359
                                 1046.235
                                 847.537
                                 585.956
                                 572.619
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603890C
                             BMD Enabling Programs
                             
                                 435.203
                                 465.642
                                 540.926
                                 540.926
                                 542.326
                                 608.210
                                 489.637
                                 496.313
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603896C
                             Ballistic Missile Defense Command and Control, Battle Management & Communication
                             
                                 465.433
                                 454.862
                                 475.168
                                 475.168
                                 515.239
                                 494.873
                                 492.119
                                 515.529
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603898C
                             Ballistic Missile Defense Joint Warfighter Support
                             
                                 47.402
                                 48.954
                                 48.767
                                 48.767
                                 53.418
                                 51.448
                                 54.076
                                 54.061
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603904C
                             Missile Defense Integration and Operations Center (MDIOC)
                             
                                 53.483
                                 53.265
                                 54.925
                                 54.925
                                 58.498
                                 57.764
                                 59.020
                                 61.915
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603907C
                             Sea Based X-Band Radar (SBX)
                             
                                 115.201
                                 145.695
                                 149.715
                                 149.715
                                 175.013
                                 155.718
                                 129.044
                                 136.390
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603914C
                             Ballistic Missile Defense Test
                             
                                 294.441
                                 316.193
                                 365.681
                                 365.681
                                 349.388
                                 320.909
                                 320.332
                                 327.584
                                 Continuing
                                 Continuing
                            
                        
                         
                             0604181C
                             Hypersonic Defense
                             
                                 0.000
                                 75.300
                                 120.444
                                 120.444
                                 157.672
                                 142.296
                                 117.381
                                 119.434
                                 0.000
                                 732.527
                            
                        
                         
                             0604673C
                             Pacific Discriminating Radar
                             
                                 0.000
                                 0.000
                                 95.765
                                 95.765
                                 164.167
                                 497.630
                                 604.085
                                 402.890
                                 0.000
                                 1764.537
                            
                        
                         
                             0604873C
                             Long Range Discrimination Radar (LRDR)
                             
                                 186.172
                                 357.659
                                 164.562
                                 164.562
                                 91.603
                                 78.112
                                 108.167
                                 133.728
                                 Continuing
                                 Continuing
                            
                        
                         
                             0604879C
                             Ballistic Missile Defense Sensor Test
                             
                                 81.376
                                 101.839
                                 81.001
                                 81.001
                                 77.654
                                 68.026
                                 101.091
                                 81.903
                                 Continuing
                                 Continuing
                            
                        
                         
                             13999903
                             Planning and Design, Defense Wide
                             
                                 8.233
                                 8.397
                                 8.525
                                 8.525
                                 8.822
                                 0.000
                                 0.000
                                 0.000
                                 Continuing
                                 Continuing
                            
                        
                    
                     The Radar Development Contract (RDC) awarded on Nov 1, 2017 supports the Sensors Directorate's X-Band Radars (XBR).  Ballistic Missile Defense System (BMDS) capability and performance requirements, which underpin continuing XBR development requirements include, but are not limited to, the Army/Navy Transportable Radar Surveillance and Control (AN/TPY-2) radar and the Sea-Based X-Band (SBX) radar.  These requirements stem directly from formal Warfighter requirements as developed in the United States Strategic Command (USSTRATCOM)-led Warfighter Involvement Process (see USSTRATCOM Special Instruction (SI) 538-3, Missile Defense Warfighter Involvement Process, June 25, 2008).  Achievable requirements documented in the Prioritized Capabilities List (PCL) and Modification and Fielding Requirements List (MFRL) are translated via the BMDS architecture and system specifications into flow-down requirements, characteristics, and capability needs for individual BMDS program specifications, and ultimately are approved through the systems engineering and baseline change management process for BMDS programs to execute.  The RDC supports the XBRs for product improvement, including developmental upgrades of software and development of hardware and software to meet enhanced capabilities and risk reduction measures; warfighter support, including wargames and exercise support; engineering services, including engineering support for delivered and accepted radars to facilitate maintenance efforts which may include, but are not limited to, hardware obsolescence studies, hardware redesign, technology insertion and refurbishment; BMDS test subject matter expert (SME) support; modeling and simulation SME support; and cybersecurity.  These support activities are for all AN/TPY-2 radars, in the Forward Based Mode (FBM) and Terminal Mode (TM), and the SBX Radar to include the Weather Air Search Radar (WxASR) located on the SBX platform.

The BMDS Communications System Complex-Transportable (BCSC-T) Program Plan addresses the design, development, acquisition, testing, integration, activation, and fielding of the BCSC-T. The overall executing agent is the Program Manager Defense Communications and Transmission Systems (PMDCATS). Lockheed Martin Mission Systems (C2BMC prime contractor) via an Other Transaction Agreement provides on-site support.
                     N/A
                
                 
                     N/A
                     
                         
                             Product Development
                             Note:  Clear Early Warning Upgrade Program includes upgrade of the Cape Cod EWR.
                             
                                 
                                     Basic Development Program - Information Assurance AN/TPY-2
                                     SS
                                     CPAF
                                     Raytheon
                                     MA
                                     
                                         15.422
                                         
                                             3.531
                                             2016-11
                                        
                                         
                                             3.722
                                             2017-11
                                        
                                         
                                             3.802
                                        
                                         
                                             3.802
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Basic Development Program - Information Assurance SBX
                                     SS
                                     CPAF
                                     Raytheon
                                     MA
                                     
                                         0.652
                                         
                                             0.203
                                             2016-10
                                        
                                         
                                             0.223
                                             2017-10
                                        
                                         
                                             0.225
                                        
                                         
                                             0.225
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Basic Development Program - Material Release Get Well Plan
                                     SS
                                     CPAF
                                     Raytheon
                                     MA
                                     
                                         12.820
                                         
                                             1.700
                                             2016-12
                                        
                                         
                                             2.045
                                             2017-12
                                        
                                         
                                             2.082
                                        
                                         
                                             2.082
                                             2018-12
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Basic Development Program - Prior year Capability Development no longer funded in the FYDP
                                     Various
                                     Various
                                     Various
                                     
                                         8.778
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         8.778
                                         0.000
                                    
                                
                                 
                                     Basic Development Program - Sys Integration & Tech Assessments
                                     SS
                                     CPAF
                                     Raytheon
                                     MA/AL
                                     
                                         17.220
                                         
                                             2.966
                                             2017-03
                                        
                                         
                                             3.273
                                             2018-03
                                        
                                         
                                             2.824
                                        
                                         
                                             2.824
                                             2019-03
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Basic Development Program - X-Band Software Enhancements/Development
                                     SS
                                     CPAF
                                     Raytheon
                                     AL
                                     
                                         75.623
                                         
                                             18.349
                                             2017-01
                                        
                                         
                                             15.741
                                             2018-01
                                        
                                         
                                             16.569
                                        
                                         
                                             16.569
                                             2019-01
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     BMDS Radars Modeling & Simulation (M&S) - M&S Development
                                     SS
                                     CPFF
                                     Raytheon, Northrup Grumman
                                     MA, CO
                                     
                                         116.552
                                         
                                             14.475
                                             2016-11
                                        
                                         
                                             17.058
                                             2017-11
                                        
                                         
                                             16.656
                                        
                                         
                                             16.656
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     BMDS Radars Modeling & Simulation (M&S) - VV&A of Models
                                     MIPR
                                     AMRDEC
                                     AL
                                     
                                         41.388
                                         
                                             6.893
                                             2016-12
                                        
                                         
                                             5.037
                                             2017-12
                                        
                                         
                                             5.124
                                        
                                         
                                             5.124
                                             2018-12
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     BMDS Radars Modeling & Simulation (M&S) - Warfighter Exercises
                                     SS
                                     CPFF
                                     Raytheon
                                     MA
                                     
                                         8.341
                                         
                                             1.999
                                             2017-02
                                        
                                         
                                             1.997
                                             2018-02
                                        
                                         
                                             2.035
                                        
                                         
                                             2.035
                                             2019-02
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Capability Development Program - AN/TPY-2 Capability Development
                                     SS
                                     CPAF
                                     Raytheon
                                     MA
                                     
                                         84.518
                                         
                                             40.421
                                             2016-10
                                        
                                         
                                             34.940
                                             2017-10
                                        
                                         
                                             24.012
                                        
                                         
                                             24.012
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Capability Development Program - AN/TPY-2 GaN TTP
                                     SS
                                     CPAF
                                     Raytheon
                                     MA
                                     
                                         4.878
                                         
                                             9.842
                                        
                                         
                                             10.200
                                             2018-01
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Capability Development Program - Atlantic Radar Study
                                     MIPR
                                     JHU/APL, NSWC, MDA
                                     AL
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             5.000
                                             2017-12
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Capability Development Program - COBRA DANE Upgrades
                                     TBD
                                     TBD
                                     TBD
                                     
                                         0.000
                                         
                                             16.000
                                             2017-04
                                        
                                         
                                             5.000
                                             2017-12
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Capability Development Program - Electronic Protection
                                     SS
                                     CPAF
                                     Raytheon, GTRI
                                     MA, GA
                                     
                                         4.625
                                         
                                             10.272
                                             2016-10
                                        
                                         
                                             7.659
                                             2017-10
                                        
                                         
                                             8.911
                                        
                                         
                                             8.911
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Capability Development Program - Enhanced Discrimination
                                     C
                                     CPAF
                                     USAF, Raytheon
                                     Hanscom AFB MA
                                     
                                         73.757
                                         
                                             26.061
                                             2017-01
                                        
                                         
                                             24.900
                                             2017-11
                                        
                                         
                                             24.854
                                        
                                         
                                             24.854
                                             2019-01
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Capability Development Program - Homeland Defense Radar - Hawaii (HDR-H)  Studies and Analysis
                                     MIPR
                                     JHU/APL, NSWC, MDA
                                     MD, AL, VA
                                     
                                         0.000
                                         
                                             2.451
                                             2017-01
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Capability Development Program - Homeland Defense Radar - Pacific (HDR-P)  Study
                                     MIPR
                                     JHU/APL, NSWC, MDA
                                     MD, VA, AL
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             5.000
                                             2018-02
                                        
                                         
                                             5.000
                                        
                                         
                                             5.000
                                             2019-02
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Capability Development Program - Integrated Electronic Security System (IESS) Site K
                                     MIPR
                                     US Corps of Engineers
                                     Germany
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             6.820
                                             2018-01
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Capability Development Program - Post Intercept Assessment (PIA)
                                     C
                                     CPAF
                                     Raytheon
                                     MA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             10.400
                                             2018-01
                                        
                                         
                                             6.700
                                        
                                         
                                             6.700
                                             2018-12
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Capability Development Program - Prior year Capability Development no longer funded in the FYDP
                                     Various
                                     Various
                                     Various
                                     
                                         22.753
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         22.753
                                         0.000
                                    
                                
                                 
                                     Capability Development Program - SBX Capability Development
                                     SS
                                     CPAF
                                     Raytheon
                                     MA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             7.000
                                        
                                         
                                             7.000
                                             2019-01
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Capability Development Program - UEWR Capability Development
                                     SS
                                     CPAF
                                     Raytheon
                                     MA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             3.000
                                        
                                         
                                             3.000
                                             2019-06
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Sensors Directorate Operations - Army Hybrid Program Office
                                     MIPR
                                     SMDC
                                     AL
                                     
                                         4.718
                                         
                                             1.250
                                             2016-12
                                        
                                         
                                             1.865
                                             2017-12
                                        
                                         
                                             2.038
                                        
                                         
                                             2.038
                                             2018-12
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Sensors Directorate Operations - Govt Salaries, Travel, Training (MDA Sensors)
                                     Various
                                     MDA
                                     AL, VA, MA
                                     
                                         132.828
                                         
                                             24.029
                                             2016-10
                                        
                                         
                                             22.026
                                             2017-10
                                        
                                         
                                             22.003
                                        
                                         
                                             22.003
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Sensors Directorate Operations - MiDAESS, FFRDC/UARC
                                     SS
                                     CPAF
                                     CSS, APL, LL, OGA, GTRI, MITRE
                                     AL,MA, VA, MD, GA
                                     
                                         252.418
                                         
                                             38.789
                                             2017-01
                                        
                                         
                                             32.431
                                             2017-11
                                        
                                         
                                             33.431
                                        
                                         
                                             33.431
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Sensors Directorate Operations - Network and Infrastructure Services
                                     C
                                     CPAF
                                     Northrop Grumman/IJacobs Eng
                                     AL, AK, CA, CO, HI, NM, VA
                                     
                                         30.899
                                         
                                             4.684
                                             2017-02
                                        
                                         
                                             6.205
                                             2018-02
                                        
                                         
                                             6.056
                                        
                                         
                                             6.056
                                             2019-02
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Sensors Directorate Operations - Other Govt Agencies
                                     MIPR
                                     SMDC/AL, Hanscom AFB
                                     MA
                                     
                                         29.546
                                         
                                             2.847
                                             2017-02
                                        
                                         
                                             2.956
                                             2018-02
                                        
                                         
                                             2.701
                                        
                                         
                                             2.701
                                             2019-02
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Upgrade Clear Early Warning Radar - BCN Upgrades
                                     MIPR
                                     MDA C2BMC / DISA
                                     MA, AK
                                     
                                         18.303
                                         
                                             0.330
                                             2017-06
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Upgrade Clear Early Warning Radar - Facilities Site Activation/Admin Comms
                                     MIPR
                                     MDA C2BMC
                                     MA, AK
                                     
                                         6.252
                                         
                                             1.197
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             5.282
                                        
                                         
                                             5.282
                                             2018-12
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Upgrade Clear Early Warning Radar - GMD Fire Control Integration
                                     SS
                                     CPAF
                                     Boeing/AK/AL, Raytheon
                                     MA
                                     
                                         5.527
                                         
                                             0.383
                                             2016-12
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Upgrade Clear Early Warning Radar - Prior year Upgrade Clear Early Warning Radar no longer funded in the FYDP
                                     Various
                                     Various
                                     Various
                                     
                                         9.218
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         9.218
                                         0.000
                                    
                                
                                 
                                     Upgrade Clear Early Warning Radar - Radar Upgrade -- Prime Contractor
                                     C
                                     CPAF
                                     Raytheon
                                     MA
                                     
                                         109.007
                                         
                                             13.377
                                             2017-01
                                        
                                         
                                             2.034
                                             2018-01
                                        
                                         
                                             1.331
                                        
                                         
                                             1.331
                                             2019-01
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     United States Forces Korea (USFK) Joint Emerging Operational Needs Statement (JEONS) - Software Enhancements/Development
                                     C
                                     CPAF
                                     Raytheon
                                     MA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             17.800
                                             2018-01
                                        
                                         
                                             5.200
                                        
                                         
                                             5.200
                                             2019-01
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                            
                        
                         
                             Support
                             Operations and sustainment of Upgraded Early Warning Radar (UEWR), COBRA DANE (CD), and Army Navy/Transportable Radar Surveillance and Control (AN/TPY-2) Radars Contract Logistics Support (CLS) are Operations and Maintenance (O&M) Defense-Wide appropriations and are described in the Missile Defense Agency (MDA) O-Documents.
                        
                         
                             Test and Evaluation
                             N/A
                        
                         
                             Management Services
                             N/A
                        
                    
                
                 
                     
                         Test_131618954935617305.png
                    
                
                 
                     
                         
                             IMTP v19.1 war game and exercise event details are at a higher classification.
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                                     2017
                                
                                 
                                     4
                                     2023
                                
                            
                        
                         
                             SNG-A-D-1
                             
                                 
                                     2
                                     2017
                                
                                 
                                     2
                                     2017
                                
                            
                        
                         
                             SNG-U-H-1
                             
                                 
                                     3
                                     2017
                                
                                 
                                     3
                                     2017
                                
                            
                        
                         
                             SNG-C-D-2
                             
                                 
                                     1
                                     2018
                                
                                 
                                     1
                                     2018
                                
                            
                        
                         
                             SND-A-H-2
                             
                                 
                                     1
                                     2018
                                
                                 
                                     1
                                     2018
                                
                            
                        
                         
                             SNG-U-D-2
                             
                                 
                                     1
                                     2018
                                
                                 
                                     1
                                     2018
                                
                            
                        
                         
                             SNG-S-H-2
                             
                                 
                                     1
                                     2018
                                
                                 
                                     1
                                     2018
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                     Beginning in FY 2018 funding is requested to establish the Pacific Radar Budget Project (MD41).

Beginning in FY 2019 the Budget Project (MD41) title will change from Pacific Radar to Homeland Defense Radar - Hawaii (HDR-H)

Beginning in FY 2019 the Homeland Defense Radar - Hawaii (HDR-H) will be realigned to the Pacific Discriminating Radar Program Element 0604673C, Project MD41, from Ballistic Missile Defense Sensors Program Element 0603884C, Project MD41.
                     The mission of the Homeland Defense Radar - Hawaii (HDR-H) program office is to define, develop, acquire, field, and sustain the radar as an element of the BMDS. The initial fielding of Configuration 1 is planned for FY 2023 with an Operational Capability Declaration projected in the FY 2025 time-frame. The HDR-H provides persistent midcourse discrimination, precision tracking, and hit assessment to support the defense of Hawaii against long-range missile threats. The HDR-H is comprised of an equipment shelter, a Mission Control Facility (MCF) which supports radar operations, and supporting facilities and infrastructure.

The HDR-H will be integrated into the BMDS through the C2BMC system and will feature a scalable and open system architecture to mitigate evolving threats. The radar also supports additional mission areas including Space Situational Awareness.
                     
                         
                             Homeland Defense Radar - Hawaii (HDR-H)
                             The HDR-H program, previously Pacific Radar, includes requirements development activities associated with systems engineering, hardware and software development, discrimination improvements, design reviews, testing, and Models and Simulation (M&S) efforts for radar development. Efforts include site activation and preparation of site infrastructure for construction activities and completion of formal environmental impact statements. The program will develop and integrate C2BMC systems for HDR-H functionality. The program will develop and deliver radar software Build 1 and establish the Independent Verification and Validation (IV&V) lab for testing of operational software. The program includes purchase, manufacture, and test of long lead components.  Specific and/or unique accomplishments to each FY are as follows:
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                                     21.000
                                     0
                                     -Complete environmental, geotechnical, and other studies for environmental compliance and inform military construction (MILCON) design efforts
-Initiate prime contract award and developmental engineering for radar hardware, software and equipment shelter
-Initiate preparation for the HDR-H System Requirements Review (SRR)
-Initiate preparation of the HDR-H Integrated Baseline Review (IBR)
                                
                                 
                                     0.000
                                     0
                                
                                 
                                     0.000
                                     0
                                     -Decrease in FY 2019 from FY 2018 reflects the Homeland Defense Radar - Hawaii (HDR-H) realignment to the Pacific Discriminating Radar Program Element 0604673C, Project MD41, from Ballistic Missile Defense Sensors Program Element 0603884C, Project MD41
                                
                                 Decrease in FY 2019 from FY 2018 reflects the Homeland Defense Radar - Hawaii (HDR-H) realignment to the Pacific Discriminating Radar Program Element 0604673C, Project MD41, from Ballistic Missile Defense Sensors Program Element 0603884C, Project MD41.
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                     The HDR-H acquisition strategy was approved in December 2017. The HDR-H procurement will be the first delivery order of a multi-radar IDIQ contract that will include the full/open competitive award for the HDR-H. Additional radar delivery orders will be awarded based on competitively priced common hardware and software components plus site specific shelter and integration scope. MDA plans to award the HDR-H by 4Q FY 2018 and the prime contractor will manage, develop, build and integrate, test, and field the radar. The prime contract will include other fixed price and cost-reimbursable line items and options in order to properly balance acquisition costs and risks. Performance and cost incentives will be included to motivate contractor performance. The radar prime contractor will deliver a full technical data package, which will enable the government to effectively and affordably sustain the system. The HDR-H is expected to complete DD250 and initial fielding in FY 2023.
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                     N/A
                     The funds in this project will be utilized to complete transitioning to and the sustainment of the new DoDI 8510.01 Risk Management Framework (RMF) for DoD Information Technology (IT) requirement for the MDA Sensors Directorate and conduct Security Control Assessments (SCA) activities, analysis of validation results, risk assessments and reviews of proposed Program Manager/Information System Security Manager (PM/ISSM) Plans of Action and Milestones for MDA Sensors mission systems. It also includes support for external cybersecurity assessments and penetration testing of the Sensors mission systems, both in laboratory Element Cybersecurity Experiments and in ground test activities, in accordance with the Director, Operational Test and Evaluation (DOT&E) directive and the Integrated Master Test Plan (IMTP). It maintains the Assessment and Authorization (A&A) data repository, capturing the RMF documentation (artifacts, validation results, Cybersecurity Risk Assessment results, cybersecurity scorecard, and Authorizing Official (AO) authorization decisions) and POA&M for all MDA information systems. 

This project supports the monitoring, prioritization, and tracking of Cybersecurity mitigation detailed in Information Technology security POA&Ms.   The activities include preparation of A&A documentation and accreditation recommendations to the MDA Senior Information Security Officer (SISO)/Security Control Assessor (SCA) and Authorizing Official (AO).  Independent Verification and Validation (IV&V) team actions ensure the availability, integrity, authentication, confidentiality and non-repudiation of the MDA mission; test; and administrative systems.  Activities in the Project are necessary to comply with the Federal Information Security Management Act (FISMA).
                     
                         
                             Network / System Assessment and Authorization (A&A)
                             Cyber Operations funds Sensors Directorate Information System Security Manager (ISSM) civilian salaries and cybersecurity engineering and architecture planning for program information technology systems. This project plans and tests the cybersecurity controls for the BMDS and maintains Sensors Risk Management Framework (RMF) authorizations for Sensors-managed information systems, conducts Controls Validation Testing (CVT)/ Security Controls Assessment (SCA) of sensors mission and support systems and provides and maintains Plans of Action and Milestones to mitigate cybersecurity deficiencies. Effort also funds the maintenance of existing.  DoD Information Assurance Certification and Accreditation Process (DIACAP) certification and accreditation packages until the transition to RMF is complete in FY 2018. Cyber Operations conducts annual cybersecurity program reviews on the Sensors enclaves to assess compliance in implementing and maintaining controls.  
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     1.230
                                     0
                                
                            
                             
                                 
                                     3.636
                                     0
                                     - Initiate of cybersecurity supply chain compliance
                                
                                 
                                     1.079
                                     0
                                
                                 
                                     1.079
                                     0
                                     - SEE ABOVE.
                                
                                 Decrease in FY 2019 from FY 2018 reflects the completion of the cybersecurity supply chain compliance
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                     Program Wide Support reflects proportional changes as a result of budget changes in the Ballistic Missile Defense Sensors program element. Funding in the All Prior Years column represents a summary of Prior Years Total Costs for active contracts, Military Interdepartmental Purchase Requests on the R-3.
                     PWS contains non-headquarters management costs in support of MDA functions and activities across the entire BMDS.  It Includes Government Civilians and Contract Support Services.  This provides integrity and oversight of the BMDS as well as supports MDA in the development and evaluation of technologies that will respond to the changing threat. Additionally, PWS includes Global Deployment personnel and support performing deployment site preparation and activation, and provides facility capabilities for MDA Executing Agent locations.  Other MDA wide costs includes:  physical and technical security; civilian drug testing; audit readiness; the Science, Technology, Engineering, and Mathematics (STEM) program; legal services and settlements; travel and agency training; office, equipment, vehicle, and warehouse leases; utilities and base operations; data and unified communications support; supplies and maintenance; materiel and readiness and central property management of equipment; and similar operating expenses. PWS is allocated on a pro-rata basis and therefore, fluctuates by year based on the adjusted RDT&E profile (which excludes: 0305103C Cyber Security Initiative, 0603274C Special Programs, 0603913C Israeli Cooperative Program and 0901598C Management Headquarters).
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